

Pursuant to IC 20-40-18-6, the Prairie Heights Community School Corporation plan contains a listing of all proposed projects that are capital in nature that exceed \$10,000 that are expected to begin within the three years immediately following the year the plan was adopted.

Capital Project Plan Adoption Date:

October 18, 2021

	Project Description*	Estimated Start Date	Estimated End Date	Estimated Project Cost
1	Windows - Elementary & Middle Schools	1/1/2022	12/31/2022	\$ 225,000.00
2	Asphalt Coating	1/1/2022	12/31/2022	\$ 50,000.00
3	Bleacher Repairs	1/1/2022	12/31/2022	\$ 40,000.00
4	Press Box Upgrades	1/1/2022	12/31/2022	\$ 12,000.00
5	HVAC in 4th & 5th grade hallways	1/1/2022	12/31/2022	\$ 750,000.00
6	Asphalt	1/1/2023	12/31/2023	\$ 60,000.00
7	Bleacher Repairs	1/1/2023	12/31/2023	\$ 45,000.00
8	Window Replacements	1/1/2023	12/31/2023	\$ 200,000.00
9	Phase 3 Roof Upgrade - Elementary & Middle Schools	1/1/2023	12/31/2023	\$ 300,000.00
10	Asphalt	1/1/2024	12/31/2024	\$ 60,000.00
11	Bleacher Repairs	1/1/2024	12/31/2024	\$ 45,000.00
12	Milford HVAC Controls	1/1/2024	12/31/2024	\$ 140,000.00
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				

Note: Project Description may include a description of the project including physical location, scope of work, and/or internal project name or tracking number.

Additional sheets may be added if necessary